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New Linden Hill Road Working Group 
Minutes 

Monday, June 17, 2002, 9 a.m. 
Skyline United Methodist Church 

ATTENDEES:  
      
Name    Agency     
David Sokola State Senator 
Mary Dugan Senator Sokola’s Office 
Pam Maier State Representative 
Joseph Miro State Representative 
Kathy Julian Clearview 
Daniel Bove Creek Landing 
Leslie Darden Deacons Walk 
John Obrien Drummond Ridge 
Dorothy Schukraft Skyline Drive 
Paul & Cathy Lanshe Skyline Ridge 
Bud Freel DelDOT 
Kelly Pitts DelDOT 
Chris Costello DelDOT 
David Damiani DelDOT 
Jim Satterfield DelDOT 
 
 
Project Update:  
A-Del Construction began rubbilizing toward Polly Drummond Road over the weekend.  Traffic is 
still in its Phase I pattern and will remain in this pattern throughout the remainder of the month.  
Residents were informed that an indicator of the end of Phase I is when they see A-Del paving.  
 
Delaware State Police have been out to enforce speeding in the work zone, and have been asked 
to come out a few more times.   
 
The light at Upper Pike Creek Road will be installed within the next two months.  
 
Questions and Discussion: 
•  The question was asked whether the project was on schedule?  At the time of the meeting the 
contract was about a week behind schedule, but with good weather could easily make that up.    
•  Then a question followed about the utility work; whether it was on schedule?  The gas utility 
work is on target.   
•  The question was asked whether the construction trailer would be moved?  The trailer will 
remain in place throughout the entire project.  
•  There was an accident in the project limits since last months meeting, which led to a discussion 
about safety.  The signage has been increased in size, and striping altered to address this issue.   
•  A question followed about the installation of the light at Upper Pike Creek Road?  Chris 
responded by stating that the installation is about another two months away.  
•  There is a safety concern at Upper Pike Creek Rd., where eastbound and westbound travelers 
turning right at the intersection do not have a designated right turn lane, and block the view of 
those traveling in the through lane.  Chris will be discussing this issue with DelDOT’s Traffic 
Section to see how this concern could be addressed. 
•  It was stated that the 35 mph limit is being ignored.  There’s not much more the Department 
can do other than signage, which has already been addressed.  Delaware State Police were 
asked to come out to enforce the speed limit a few more times this month.  In the meantime, 
Chris will check to see if the speed limit signs can be placed closer to the road. 
 
Action items: 
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•  Chris will check with the Department about the striping pattern at Videre Dr. during Phase II of 
the project.  
•  Chris will be contacting DelDOT’s Traffic Section about the final configuration and striping at 
Upper Pike Creek Rd., where the original intent is to have a single lane of traffic for both through 
traffic and turning traffic. 
•  Chris will check to see if the speed limit signs can be placed closer to the road. 
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 456-9926 
External Affairs:  Bud Freel, 577-5100 
External Affairs:  Kelly Pitts, 760-2080 
 

NEXT MEETING, Monday, July 15, 2002 
9 a.m. at Skyline United Methodist Church 

 


